

## ONLINE INTERMEDIATION PLATFORMS MARKET INQUIRY

### UPDATED ADMINISTRATIVE TIMETABLE

Please note that the OIPMI Administrative Timetable has been adjusted to allow comments on the Provisional Report from stakeholders. However, the adjusted timetable does not affect the final OIPMI report, which will still be published on 18 November 2022.

Activity	Timelines	Status
Publication of draft Terms of reference (ToR)	19 February 2021	Completed
Receive comments on draft ToR	12 March 2021	Completed
Publication of final ToR	09 April 2021	Completed
Publication of guidelines for participation	09 April 2021	Completed
Launch of the Inquiry	19 May 2021	Completed
Publication of statement of issues, inviting comments and submissions	19 May 2021	Completed
Issuing of first round questionnaires to specific stakeholders and survey for business users	19-21 May 2021	Completed
Stakeholders make submissions on the statement of issues	18 June 2021	Completed
Stakeholders respond to first round questionnaires and survey	18 June 2021	Completed
Analysis of submissions received	21 June – 06 August 2021	Completed
Issuing of statement of further issues and second round questionnaires to specific stakeholders	09 – 13 August 2021	Completed
Stakeholders respond to statement of further issues and second round questionnaires to specific stakeholders	10 September 2021	Completed
Analysis of submissions received	13 September 2021 – 22 October 2021	Completed
Preparation for public hearings	25 October – 29 October	Completed
Virtual public hearings	1-19 November 2021	Completed

Further information requests and/or questions of clarity from issues arising in the public hearings	22-26 November	Completed
Response to requests for information and/or questions of clarity	14 January 2022	Completed
Submission of expert economic and legal reports	31 January 2022	Completed
Virtual In-camera hearings	23 February – 4 March 2022	Completed
Preparation of provisional report and individual stakeholder engagements (where required)	17 January 2022 – 29 June 2022	Completed
Issue provisional report for comments	13 July 2022	Completed
Stakeholders provide comments on provisional report	24 August 2022	Pending
Engagements with stakeholders on provisional report (where required)	August 2022 - September 2022	Pending
Having regard to all comments received, prepare final report	September 2022 – October 2022	Pending
Publication of final report	18 November 2022	Pending